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Change Number Federal Facility Agreement and Consent Order Date

M-92_05_01

Change Control Form
Do not use blue Ink. Type or print uaing black Ink.

May 11, 2005

Originator Phone
K. A. Klein (509) 376-7395

Class of Change

[] I- Signatories [ X] II - Executive Manager [] III - Project Manager

Change Title
Hanford Site sodium disposition evaluation report interim milestone M-92-10 due date modification

Descriptiort/Justification of Change
This change extends the completion date for M-92-10.

M-092-10 Submit Hanford Site sodium disposition evaluation report to Ecology (09VqW()Q5)
07/31/07

The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and
publication of ROD.

The rational for the due date is predicated oti submittal of the report six months following the expected publication of
the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.
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